

## 2021 Excavator rental breakdown

The tentative plans for the rental excavator are as follows.

1.If we can get the drainage engineering done for the section of Mallego Rd from Stone Farm ,the machine could easily be tied up for a couple of months depending on the extent of the drainage infrastructure that will be specified. There will probably be substantial runs of pipe involved, in addition to concrete structures that will need to be installed, then it will all need to be ditched.

2.If we end up rebuilding the front section of Orchard Hill Road that was realigned with the help of Mister Connick, that could take a, month. If we decide to go further, and remove the knoll at the top of the hill, you would maybe be another month by the time you move all the material, install the retaining wall, and relocate the driveway at the top.

3.Six culverts need replacing on Deer Ridge before anything can be done as far as rebuilding that road. Allow a week for that.

4.Normal ditching and a few other culvert replacements will round out the six-month rental.

Marc Moreau  
Road Agent