



Victoria F. Sheehan
Commissioner

THE STATE OF NEW HAMPSHIRE
DEPARTMENT OF TRANSPORTATION



William Cass, P.E.
Assistant Commissioner

December 7, 2020

Conner MacIver
Town Administrator
Town of Barrington
PO Box 660
333 Calef Highway
Barrington, NH 03825

RE: BARRINGTON, #41410
Old Canaan Road over Spruce Brook – Br. #052/059
APPROVAL OF SCOPE AND FEE AMENDMENT NO. 2

Dear Mr. MacIver:

The Department has reviewed Amendment No. 2 to the Scope of Work and Fee Proposal for Preliminary Engineering as prepared by Hoyle, Tanner & Associates and has found it to be satisfactory. This amendment adds additional sub-consultant archeological work to the original scope. The sub-consultant may proceed with the work as described in the submittal.

The following table illustrates the estimated costs for this project:

Item	Cost
Preliminary Engineering	\$120,476.00
S&F Amendment No. 1	\$8,319.00
S&F Amendment No. 2	\$5,996.00
Right-of-Way (estimated)	\$5,000.00
Construction (estimated)	\$570,000.00
Total	\$709,791.00

The Department has attached for your signature one copy of a Project Agreement between the NH Department of Transportation and the Town of Barrington. **Please leave the date blank on the first page of this agreement.** Once the agreement has been signed and emailed back to us, I will obtain the required signature here at the Department, date the agreement and forward an executed original agreement back to you.

If you have any questions, please contact us.

Sincerely,

Ronald L. Kleiner, Jr., PE
Community Assistance Bridge Engineer
Bureau of Planning and Community Assistance
Telephone: (603) 271-4417

RLK/dmp

cc via email: C.R. Willeke, NHDOT, Sean James, Hoyle, Tanner & Associates, Inc., Courtney Collins, NHDOT, Meg Seymour, NHDOT