



18 Constitution Drive, Suite 8
 Bedford, NH 03110
 Tele: (603) 637-1043
 Fax: (866) 783-7101

ENGINEERING • PLANNING • MANAGEMENT • DEVELOPMENT

FIELD OBSERVATION REPORT

PROJECT:	Meetinghouse Road
PROJECT No.:	325291
DATE:	September 25, 2019
CONTRACTOR:	Jameson Excavation
LOCATION:	Barrington, NH
FIELD ENGINEER:	Eric Monkewicz

TEMPERATURE:

60 °F at 10:00 a.m.
 °F at p.m.

SKY:

- CLEAR
- OVERCAST
- PRT CLOUDY
- CLOUDY
- OTHER

PRECIPITATION:

- MISTY
- DRIZZLE
- SPRINKLE
- RAIN
- SNOW
- OTHER: _____

EQUIPMENT ON-SITE:

(1) Link Belt 210 Excavator (1) Dump truck

PRESENT AT SITE:

Eric Monkewicz (DuBois & King)

OBSERVATIONS:

1. Arrived on-site at 10:00am
2. Performed a site-walk and recorded the following:
 - a. Construction entrance installed at Sta. 0+00 and appears to be in stable condition.
 - b. Clearing activities appear to be complete between Sta. 0+00 to approximate Sta. 13+00.
 - c. Grubbing and topsoil removal activities have commenced.
 - d. Erosion control measures not installed, but the site appears to be stable.
3. Departed at 10:30am

OUTSTANDING ITEMS:

1. Install erosion control measures as appropriate for disturbed areas.

PROJECT PHOTOGRAPHS:



Figure 1 – Site clearing



Figure 2 – Adjacent higher elevation land containing potential sedimentation

END OF REPORT