

# Broadband Investment and Planning Network

Town of Barrington NH

Carol Miller

[cmiller@digitalequity.us](mailto:cmiller@digitalequity.us)

Jan 11, 2022

# Goal 1

- **Prepare Municipal Leadership for the Infrastructure of the future**
  - January 11, 2022 - Project Kickoff
  - April, 2022 - Public Meeting to inform and present information on project for feedback  
(Date to conduct virtually or in person)
  - June 2022 - Presentation and Final Report

# Goal 2

- **Collect Mapping Data**

- January 2022 - Confirm list of providers
  - Prepare and Send letters request for data to providers under RSA 33:3-g Bonding for Broadband Infrastructure
  - Request E911 data from the NH Department of Safety
- February 2022 - Send Tax Map Data for Barrington to UNH
  - Follow up on Provider Data Requests
- March 2022
  - Use updated FCC map data and merge with data collected for Barrington
  - Review and analyze merged Mapping Data with UNH
- April 2022
  - Present first mapping data to town manager
  - Schedule a town meeting to present mapping data and set priorities
- June 2022
  - Present finalized maps with report

# Goal 3

- **Goals and Objectives for Fiber deployment strategy**
  - April 2022 - Prepare an outline of goals and objectives to deploy fiber based on analysis of Mapping Data
  - June 2022 - Include strategy in Final Report

# Goal 4

- **Identify Funding Partners: Non-profits, Local, State, and Federal Resources**

- February 2022 - Reach out to state and federal funding resources
- April 2022 - Provide list of potential funders, funding sources, and deadlines for applications
- May 2022 - Provide a high level budget to provide fiber to premise to residents based on road miles/fiber costs per mile
- June 2022 - Include estimates in Final Report

# Goal 5

- **Recommendations for best models for Public - Private Partnerships**
  - June 2022 - Include best models for fiber deployment for Barrington NH in Report
    - Models for Public Network
    - Models for Private Network
    - Models for Partnerships

# Goal 6

- **Identify solutions that promote affordable service for Low - Middle Income (LMI) populations**
  - March 2022 - Work with town welfare department to identify percentage of LMI population within the town of Barrington
  - May 2022 - Work with school district to identify LMI families in need of a Emergency Broadband Benefit
  - June 2022 - Provide contacts and training to welfare and school personnel to identify at risk youth and in need of discounted service and devices
  - June 2022 - Provide summary in final report